
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

M2TLOA         

0007 Pay Period End Date: 01.22.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 04.25.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 04.24.2014

05.07.2014

04.27.2015

Date Let:

HWY 275 DODGE/CUMMING LINE SOUTH

04.17.2014

Estimate Type: FINL

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.27.2015

09.01.2015Date Project Completion:

Counties

DODGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M2TLOA
000

AFE-B001 275 124.47 133.65 BITUMINOUS
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Nebraska Department of Roads Date: 04.25.2016

$913,244.10

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $875,226.29 $875,226.29 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $875,226.29 $875,226.29 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $875,226.29 $875,226.29 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$875,226.29 $875,226.29 $.00

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

87%

$832,579.68

03.23.2016 03.24.2016

04.01.2016

Trujillo, Ray

Watkins, Dave

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

04.04.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 04.22.2016 04.22.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 3,225.000 1,612.50

3,225.000 1,612.50

883.000 441.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.20 108.000 237.60

108.000 237.60

205.000 451.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.10 210.000 231.00

210.000 231.00

402.000 442.20

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.52 2,106.000 1,095.12

2,106.000 1,095.12

2,583.000 1,343.16

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      7.20 1,001.000 7,207.20

1,001.000 7,207.20

1,868.900 13,456.08

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.20 2,002.000 14,414.40

2,002.000 14,414.40

1,857.190 13,371.77

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      300.00 30.000 9,000.00

30.000 9,000.00

36.000 10,800.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      450.00 10.000 4,500.00

10.000 4,500.00

13.000 5,850.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

8022.20      1.75 7,720.000 13,510.00

7,720.000 13,510.00

9,313.660 16,298.90

0.000 0.00

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      42.50 7,320.000 311,100.00

9,313.660 395,830.55

9,313.660 395,830.56

0.000 0.00

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      55.00 400.000 22,000.00

400.000 22,000.00

0.000 0.00

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      680.00 324.240 220,483.20

324.240 220,483.20

389.250 264,690.00

0.000 0.00

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      2.00 20,180.000 40,360.00

20,180.000 40,360.00

6,850.000 13,700.00

0.000 0.00

0014

GAL TACK COAT
0014 

9053.20      2.60 9,010.000 23,426.00

9,010.000 23,426.00

1,300.000 3,380.00

0.000 0.00

0015

GAL FOG SEAL
0015 

9110.01      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      225.00 504.544 113,522.40

504.544 113,522.40

468.000 105,300.00

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9185.85      5.75 1,001.088 5,756.26

1,001.088 5,756.26

796.140 4,577.81

0.000 0.00

0021

STA RUMBLE STRIPS, ASPHALT 8"
0021 

9300.38      1.00 13,124.000 13,124.00

13,124.000 13,124.00

12,573.440 12,573.44

0.000 0.00

0022

EACHRAP INCENTIVE PAYMENT
0022 

9300.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0023

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0023 

0020.00      2.00 0.000 0.00

229.000 458.00

122.000 244.00

0.000 0.00

4001

HOURTRAINING

Contractor Specific OJT

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.58      -0.48575 0.000 0.00

9,313.700 -4,524.13

9,313.700 -4,524.13

0.000 0.00

4002

TON SUPERPAVE QUALITY DISINCENTIVE

FAA PAY FACTOR .80 SUBLOT 1-1, 1-2, 1-3

4002 

Contracted 832,579.68

Current 913,244.10

In place 875,226.29

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 832,579.68

Current 913,244.10

In place 875,226.29

This Estimate 0.00




